
PHEDIT &E COMMITTEES #1 
December 12,2011 

MEMORANDUM 

December 8, 2011 

TO: Planning, Housing, and Economic Development Committee 
Transportation, Infrastructure, Energy and Environment Committee 

FROM: Marlene Michaelson, Senior Legislative Analyst#~W/¥l 
(;IV Glenn Orlin, Deputy Council Staff Director 

SUBJECT: Briefing-Clarksburg issues 

The Planning, Housing, and Economic Development (PHED) and Transportation, Infrastructure, 
Energy and Environment (T &E) Committees have asked for updates on the status of the buildout of 
planned development and its supporting public infrastructure in the Clarksburg Planning Area. 

Planned development. Attached on ©21-23 is a memorandum from the Planning Department 
summarizing development activity in Clarksburg. As of March 2011, there are 5,197 housing units and 
1.25 million square feet of commercial development (with an additional 4,694 housing units and 2.6 
million square feet of commercial development that has been approved but not yet built). The chart on 
©22 lists all approved preliminary plans, including year of approval, number of residential units, and 
square footage of commercial development. The map on ©23 shows the location of these approved 
preliminary plans. 

The memorandum describes the status of development for the Clarksburg Town Center project. 
After Newland Development completes approximately 100 additional dwelling units (bringing the total 
to 900), Elm Street Development vvill take over as the master developer for the project. The project is 
currently approved for 1,206 residential units and 194,720 square feet of commercial space. 

Public infrastructure. As Clarksburg has developed during the past 15 years, some important 
public improvements have been completed there: 

Transportation 
• the widening ofI-270 from 4 to 6 lanes between GerrnantoVVTI and MD 121 (Clarksburg Road) 
• the construction of Stringtown Road Extended between 1-270 and MD 355 



• 	 the upgrading of Skylark Road (with private participation) between MD 27 and Piedmont Road 
• 	 new and upgraded roads built as conditions of subdivision approval, including segments of 

Clarksburg Road, Stringto-wTI Road (east of MD 355), and Snowden Farm Parkway, among 
others 

• 	 establishment ofRide On 75 and 79 bus routes 

Schools 
• 	 Clarksburg HS (program capacity 1,566) 
• 	 Rocky Hill MS (program capacity 944) 
• 	 Little Bennett ES (program capacity 674) 
• 	 William B. Gibbs, Jr. ES (program capacity = 735) 

Parks 
• 	 the development of Ovid Hazen Wells Park 
• 	 the development ofBlack Hills Regional Park 

The following projects are funded for construction in the Amended FYll-16 Capital 
Improvements Program or in the Washington Suburban Sanitary Commission's FY12-17 CIP: 

• 	 Clarksburg Cluster ES (Clarksburg Village Site #1), scheduled for completion in August 2014 
(program capacity 740). See ©1. 

• 	 Clarksburg HS Addition, scheduled for completion in August 2015 (program capacity added 
405). See ©2. 

• 	 Clarksburg/Damascus MS (New), scheduled for completion in August 2016 (program capacity 
988). See ©3. 

• 	 Black Hill Trail Renovation and Extension, scheduled for completion later this fiscal year. See 
©4. 

• 	 Several water and sewer projects. See ©5-13. 

The following projects are funded through the design stage only: 

• 	 Corridor Cities Transitway. Design scheduled for completion in FYI4. See ©14. 
• 	 Clarksburg Fire Station. Design scheduled for completion in FY14. See ©15. 
• 	 Frederick Road Bike Path. Design scheduled for completion later this fiscal year. See © 16-17. 
• 	 Clarksburg Library. Design scheduled for completion in FY16. See ©18. 

A major project for which the planning has largely been completed is the widening of 1-270 from 
Shady Grove to north of the City of Frederick. The project also includes several new grade-separated 
interchanges, including at the planned Newcut Road Extended. The Council has taken the position that 
two reversible lanes be added to the current cross-section for the portion of the project within 
Montgomery County, and that these two lanes be reserved for high-occupancy-vehicle (HOV) or high­
occupancy-toll (HOT) lanes (see ©19). 

Observation Drive Extended, from its current terminus in Germantown to south of Stringtown 
Road, is in the latter stage of facility planning. The extension of Midcounty Highway (M-83) from 
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Montgomery Village A venue to MD 27 is still in the first phase of facility planning. Several options, 
including the master-planned route, are under study. 

Early in 2011, the Clarksburg Infrastructure Working Group prioritized those public 
improvements that were unbuilt, unprogrammed, and uncommitted. There were 25 projects not 
programmed or committed for construction, including 10 roadlpark-and-ride projects, 3 segments of the 
Corridor Cities Transitway, 6 school projects, 4 park projects, and 2 community facilities. Each Group 
member filled out a form ranking each of these projects in importance, from' l' (highest priority) to '25' 
(lowest priority). When the voting was completed, the results were tallied and reported (see ©20). 

In the aggregate, road and school projects ranked high: the top 11 projects were either roads or 
schools. The Corridor Cities Transitway construction north to COMSAT and the Town Center placed in 
the middle of the list, while parks and the two community facilities projects-the library and the 
recreation/aquatic center-ranked fairly low in priority. However, the results demonstrated a healthy 
diversity of opinion from one individual to another. 

f:\orlin\fy12\fy12phed\111212phed&t&e-clarksburg.doc 
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Clarksburg Cluster ES (Clarksburg Village Site #1) •• No. 116504 
Category Montgomery County Public Schools Date Last Modified May 21, 2010 
Subcategory Individual Schools Required Adequate Public Facility No 
Administering Agency Public Schools Relocation Impact None 
Planning Area Clarksburg Status Planning Stage 

EXPENDITURE SCHEDULE (SOOO) 

Cost Element Total 
Thru 
FYOg 

Est. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6 Years 

Planning, Design, and Supervision 1,567 0 0 1,567 0 784 470 313 0 0 0 
Land 0 0 a 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 4,699 0 0 4,699 0 0 1,962 2,737 0 0 0 
Construction 20,800 0 0 20,800 0 0 0 7.913 12,887 0 0 
Other 900 0 a 900 0 0 a 180 720 0 0 
Total 27,966 0 0 27,966 0 784 2,432 11,143 13,607 0 0 

FUNDING SCHEDULE (SOOO) 
0 0 

I Total I 279661 0 01 27966 01 7841 24321 111431 136071 01 0 
G.O. Bonds 0 0 27,9661 01 784 2,4321 11,1431 13,60727966 

DESCRIPTION 
The Clasrksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units. Developrrlent of this community resulted in the 
formation of a new cluster of schools. Elementary School enrollment projections in the Clarksburg Cluster continue to increase dramatically throughout the FY 
2011-2016 six-year C1P. This continued growth justifies the need for the opening of another elementary school in the Clarksburg Cluster. The new elementary 
school is intended to relieve overutilization at Cedar Grove. Clarksburg. and Uttle Bennett elementary schools. 

An FY 2011 appropriation was requested for planning funds in the Board of Education's FY 2011-2016 CIP. However. due to fIScal constraints. the County 
Councll. in the adopted FY 2011-2016 CIP. delayed this project one year. Therefore. an FY 2012 appropriation will be requested for planning funds and the 
project is now scheduled to be completed by August 2014. 
CAPACITY 
Program Capacity After Project: 740 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Mandatory Referral - M-NCPPC 

Department of Environmental Protection Dale First Appropriation FY ($000) 
Building Permits: 

First Cost Estimate Code ReView FY a 

Fire Marshall 


Current Scope 
last FY's Cost Estimate 0 

Department of Transportation 
Inspections

Appropriation Request FY11 0 
Sediment Control 

Appro,eriation Request Est. FY12 1,567 Stormwater Management 
Supplemental Appropriation Request 0 See Map on Next Page WSSC Permits 
Transfer 0 

Cumulative Appropriation 0 

Expenditures I Encumbrances 0 

Unencumbered Balance 0 

Partial ClosaoulThnJ FYOB 0 

New Partial Closeout FY09 0 
Total Partial Closeout 0 

'''-LO
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Clarksburg HS Addition -- No. 116505 
Category Montgomery County Public Schools Date Last Modified May 21, 2010 
Subcategory Individual Schools Required Adequate Public Facility No 
Administering Agency Public Schools Relocation Impact None 
Planning Area Clarksburg Status Planning Stage 

EXPENDITURE SCHEDULE ($000) 

Total 
Thru Est. Total 

FY11 FY15Cost Element FY09 FY10 6 Years FY12 FY13 FY14 FY16 

Planning. Design. and Supervision 937 0 0 937 0 0 469 281 187 0 
Land 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 1.812 0 0 1.812 0 0 0 1,450 362 0 
Construction 8.591 0 0 8,591 0 0 0 1.718 2.578 4.295 
Other 675 0 0 675 0 0 0 0 135 540 
Total 12,015 0 0 12,015 0 0 469 3,449 3,262 4,835 

Beyond 
6 Years 

0 
0 
0 
0 
0 
0 

FUNDING SCHEDULE ($000) 
G.O. Bonds 12015 0 0 12.015 01 0 469 3.4491 3.262 4.835 0 

lTotal I 120151 01 01 120151 01 0 469 34491 32621 4835[ 01 
OPERATING BUDGET IMPACT ($000) 

IMaintenance L I j ! 304 01 01 01 01 152 1521 
1 Energy I I 1 I 1601 01 0 0 01 801 801 
INet Impact I 1 I I 4641 01 01 01 °L 232 232 

DESCRIPTION 
The Clasrksburg Master Plan. approved in 1994. aUO'M'I for the potential development of 15.000 housing units. Development of this community resulted in the 
formation of a new cluster of schools. Enrollment projections at Clarksburg High School reflect a need for an 18-classroom addition. Clarksburg High School 
has a program capacity for 1,566 students. Enrollment is expected to reach 1.958 students by \he 2014-2015 school year. A feasibility study was conducted in 
FY 2009 to determine the cost and scope of the project. 

An FY 2012 appropriation was included in \he Board of Education's FY 2011·2016 CIP to begin planning this addition project. However. due to fiscal 
constraints. the County Council adopted FY 2011·2016 CIP delayed this project one year. Therefore. an FY 2013 appropriation will be requested to begin 
planning this addition project and an FY 2014 appropriation will be requested for construction funds. This addition is now scheduled to be completed by August 
2015. 
CAPACITY 
Program Capacity after Project: 1,971 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Mandatory Referral- M-NCPPC 

Department of Environment Protection Date First Appropriation FY ($000) 
Building Permits: 

First Cost Es~mate Code ReviewFY 0Current SCODe 
Fire Marshall 

Last FY's Cosl Estimate 0 Department of Transportation 
Inspections

Appropriation Request FY11 0 
Sediment Control 

Appropriation Request Est. FY12 0 Stormwater Management 
Supptemental Appropriation Request 0 See Map on Next Page WSSC Permits 
Transfer 0 

Cumulative Appropriation 0 

Expenditures / Encumbrances 0 

Unencumbered Balance 0 

Partial Closeout Tt1ru FY08 0 

New Partial Closoout FY09 0 


Total Partial Closeout Q 
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Clarksburg/Damascus MS (New) -- No. 116506 
Category Montgomery County Public Schools Date Last Modified May 20. 2010 
Subcategory Individual Schools Required Adequate Public Facility No 
Administering Agency Public Schools Relocation Impact None 
Planning Area Clarksburg Status Planning Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY09 

Est. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6Yaars 

Planninq, DesiQn and Supervision 2,794 0 0 2,794 0 0 1,397 838 559 0 0 

land 0 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 7,466 0 0 7,466 0 0 0 5,973 1,493 0 0 
Construction 32,688 0 0 32,688 0 0 0 6,538 9,806 16,344 0 
Other 1,400 0 0 1,400 0 0 0 0 280 1,120 0 
Total 44.348 0 0 44,348 0 0 1.397 13,349 12,138 17,464 0 

FUNDING SCHEDULE ($000) 
G.O. Bonds 23,698 0 0 23,698 0 0 1.397 13,349 2,138 6.614 0 
Schools Impact Tax 20,650 0 0 20,650 0 0 0 0 10,000 10,650 0 
Total 44348 0 0 44348 0 0 1391 13349 12138 17464 0 

DESCRIPTION 
The Oasrksburg Master Plan. approved in 1994, allows for the potential development of 15,000 housing units. Development of this community resulted In the 
fonmatlon of a new cluster of schools. Enrollment projections at Rocky Hill Middle School continue to increase dramatically throughout the FY 2011·2016 
six-year CIP. This continued growth justifies the need for the opening of another middle SChool to serve the ClarksburglDamascus service areas. 

Rocky Hill Middle School has a program capacity for 939 students. Enrollment is expected to reach 1.411 students by the 2015-2016 school year. A feasibility 
study was conducted in FY 2009 to determine the cost and scope of the project. The proposed middle IiChool will have a program capacity of 988, 

An FY 2013 appropriation will be requested to begin planning this new middle school. An FY 2014 appropriation will be requested for construction funds. This 
project is scheduled to be completed by August 2015. 
CAPACITY 
Program Capacity after Project: 988 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Mandatory Referral M-NCPPC 

Date First Appropriation 
First Cost Estimate 
Current Scope 
Last FY's Cost Estimate 

FY 

FY 

($000) 

0 

0 

Department of Environment Protection 
Building Penmits: 

Code Review 
Fire Marshall 

Department of Transportation 

Appropriation Request FY11 a Inspections 
Sediment Control 

Appropriation Request Est. FY12 
Supplemental Appropriation Request 

0 
0 

Stonmwater Management 
WSSCPermils See Map on Next Page 

Trarsfer a 

Cumulative Appropriation 0 

Expenditures I Encumbrances a 
Unencumbered Balance 0 

Partial Closeout Thill FY08 a 
New Partial Closeout FY09 0 

Total Partial Closeout 0 

I., '£0 
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Black Hill Trail Renovation and Extension -- No. 058701 
Category M-NCPPC Date Last Modified May 12, 2010 
Subcategory Development Required Adequate Public Facility No 
Administering Agency M·NCPPC Relocation Impact None 
Planning Area Clarksburg Status Final Design Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 

Planning. Design. and supervisi~ 
Land 
Site 1fT!ll.!ovements and Utilities 3.600 
Construction 0 
Other a 
Total 4,205 

Thru EsL Total 

FY09 FY10 6 Years FY11 FY12 FY13 FY14 

85 224 96 40 56 0 0 
0 0 0 0 0 0 0 
0 1,000 2.600 1.000 1.600 0 0 
0 0 0 0 0 0 0 
0 0 0 0 0 0 0 

85 1,224 2,896 1,040 1,856 0 0 

FUNDING SCHEDULE ($000) 

FY15 FY16 

0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

Beyond 
6 Years 

0 
0 
0 
0 
0 
0 

G.O. Bonds 1,871 
Program Open Space 2.328 
Total 4205 

Program-Staff 
Program-Other 
Net Impact 
WorkYears 

DESCRIPTION 

25 551 1,301 252 1,049 0 0 
60 67:3 1,595 788 807 0 0 
85 1224 2896 1040 1856 0 0 

OPERATING BUDGET IMPACT ($000) 
139 0 27 26 26 
50 0 10 10 10 

189 0 37 38 38 
0.0 0.4 0.4 0.4 

0 0 
0 0 

0 0 

28 28 
10 10 
38 38 

0.4 0.4 

0 
0 

0 

This project funds two separate trail projects in Black Hill Regional Park, 20030. Lake Ridge Road, Boyds. The trail renovation project upgrades an existing 
2.38 mile hiker-biker trail along the eastern shore of Little Seneca Lake from Wisteria Drive north to Spinning Wheel Drive. The eJdsting 6-foot wide trail does 
not meet park standards and is seriously deteriorated. The trail renovation and upgrade provides an eight-foot wide trail that meets park construction 
standards and complies with the Americans with Disabilities Act (ADA) except in one area where full ADA compliance is not possible without extensive 
tree-ciearing. 

The second project extends an emting trail 1.2 miles from the terminus near Spinning Wheel Drive to parking lot 6, near the picnic area. The new eight-foot 

wide trail will connect two emtlng trail segments and provides the only hard surface connection from the Water's Landing community to the developed area of 

Black Hill Regional Park. 

ESTIMATED SCHEDULE 


Construction of the trail extension began late winter 2010 and will be complete by fall 2010. Design of the trail renovation is underway with construction 

expected in FY11 and FY12. 


JUSTIFICATION 

Several plans envision a hard surface trail network that links the residents of Germantown and Clarksburg to Black Hill Regional Park. Renovation of the 

existing hard-surface trail is part of this larger network which will make the regional park acceSSible to thousands of reSidents and make the Clarksburg 

amenities accessible to those flVing in the vicinity of the park. The Black Hill Regional Park Master Plan, approved in 2002, makes this project a priority. 

ApproJdmately 425,000 people visit the park each year. 


OTHER 

The trail was constructed by the developer of the adjacent residential communities, and conveyed to M·NCPf'C In 1982, wJth little or no base and a 

substandard asphailiayer that has deteriorated. The trail was built before the Americans with Disabilities Act (ADA) guidelines were developed and is too 

narrow to safely accommodate !he number of users, and contains several areas of steep slopes. The new eight-foot width affords minimum space for 

bicyclists. wheelchairs, strollers, maintenance crews, and emergency vehicles. 


OTHER DISCLOSURES 

- A pedestrian Impact analysiS has been completed for this project. 

- M·NCPPC asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection 

and Planning Act. 


APPROPRIATION AND 

EXPENDITURE DATA 

Date First Appropriation FY05 
First Cost Estimate 
CurrentSco FY05 3.101 

Last FY's Cost Estimate 4.205 

FY11 0 
FY12 0 

0 

0 

Cumulative Appropriation 4,205 

Expenditures I Encumbrances 169 

Unencumbered Balance 4.036 

Partial Closeoul Thru FY08 0 

New Partial Closeout FY09 0 

Total Partial Closeout 0 

COORDINATION 
Community Associations 
Trails: Hard Surface Renovation PDF 888754 
Trails: Hard Surface Design and Construction 
PDF 768673 
Montgomery County Department of Permitting 
services 
Montgomery County Department of 
Environmental Protection 
Maryland Department of Natural Resources 
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A. Identification and Coding Information .. 2. Date: October 1, 2010 7. Pre PDF Pg.No.: 8. Req. Adeq. Pub. Fac. FYoflmpadE. Annual Operating Budget Impact 1000's) 

Program Costs 	 Stall 
0IIlef 

Facility Costs Maintenance 

Debt Service ...... . 
Total Costs ......................... . 

Impact on Water or Sewer Rate............ 

F. Approval and Expenditure Data (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Esmmate Last FY 

Present Cost Estimate 

Approved Request, Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 

Supplemental Approval Request 
Current FY (11) 

G. Status Information 

Land Slatus: Right-of-Way may be required 
% Project Completion: P-95% 
Est. Completion Date: Development Dependent 

H.Map Map Reference Code: 
r::~ .""wH-~

e' 

+f 
) I /.,." ',,,.' I' ~... .,. ...........

230NW13 ,f .• ,', .. ', r : . J < r.... An"" .... ~ 

1. Project Number IAgency Number IUpdate Codel . I 
023807 	 15-84.60 IChange I Revised: 

3. Project Name: Cabin Branch Wastewater Pumping Station 	 5.Agency: 

4. Program: Sanitation 6. Planning Area: Oarksburg & Vicinity PA 13 

B. 

Cost Elements 

Planning, Design & Supervision 

Land 

Site Improvements & Utilities 

~onstruction 

Other 

Total 

~c.ontribulion/Other 

D. Description & Justification 

DESCRIPTION 

I 

(18) 
YearS Beyond 
FY'17 6 Years 

(17) 

This project provides for the planning, design, and construction of a 0.9 MGD wastewater pumping station. This wastewater pumping 
station IS projected to serve new development in Stage 3 of the Clarksburg planning area west of 1-270. 

Service Area Seneca Creek Drainage Basin Capacity 0.9 MGD Population 1,550 
JUSTIFICATION 

Plans & Studies 

Clarksburg Master Plan and Hyattstown Special Study Area (1994); Montgomery County Council Resolution Number 14-772; Water 

and Sewer Plan Service Area Map Amendments for the Clarksburg Master Plan Area (Adopted February 13,2001); Clarksburg Stages 

3 and 4 Area Facility Plan, Rodgers Consulting (December 2004). 

Specific Data 


The Cabin Branch neighborhood includes Clarksburg Triangle and other Stage 3 properties west of 1-270 and east of Clarksburg Road. 


Cost Change 


Costs were increased for inflation. 


STATUS Facility Planning (WSSC Contract Nos. CP3326A02 , CP3326B02) . 

.2.I!::l.&iB 
The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates 
and may change depending on site-spedlic conditions and design constraints. Estimated completion date is developer dependent No 
W5SC rate supported debt will be used for this project. 

COORDINATION 

Maryland-National Capital Park & Planning Commission, Montgomery County Department of Environmental Protection, Maryland 
Depm1ment of the Environment (Non-TIdal Wetlands Permit), Maryland Department of Natural Resources, U.S. Fish and Wildlife 
Service and WSSC Projects S-84.46, Clarksburg Triangle Outfall Sewer, Part 1 and 5-84.61, Cabin Branch WWPS Force Main. 

This project supports 100% Growth.rNr.E 

(8) 

Total 

447 

1,418 

278 

2,143 

Expenditure Schedule (OOO's) 
(9) 


1hru 

FY'10 

12 

12 

(10) 
Estimate 


FY'11 


9 

1 

10 

(II) 
Total 

6 Years 

426 

1,418 

277 

2,121 

(12) 
Year 1 
FY'12 

25 

4 

29 

Funding Schedule (OOO's) 

2,143 1 121-J:Oji.121 1 2~1 

(13) (14) 
Year 2 Year 3 
FY'13 FY'14 

96 285 

355 1,000 

68 193 

519 1,478 

I 

WSSC 

(15) 
Year 4 
FY'15 

20 

63 

12 

95 

(16) 
Year 5 
FY'16 

. 1,478 1 95 1 I r-.­. 5191 

2-15 
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-----

A. Identification and Coding Information 7. Pre PDF Pg.No.. 8. Req. Adeq. Pub. Fac.2. Date: October 1, 2010 
1. Project NurnberlAgency Number IUpdate Code 1 . I I 

1 ReVIsed:023808 IS-84.61 IChange 

3. Project Name: Cabin Branch WWPS Force Main 5.Agency: WSSC 
4. Program: Sanitation 6. Planning Area: Clarksburg & Vicinity P A 13 

Expenditure Schedule (OOO's)B. 
(11)­(9)(8) (10) (12) (13) (14) (15) (16) (U) (16) 

TI1ru EStimate Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Beyond 
Cost Elements FY'11Total FY'1O 6 Years FY'12 FY'13 FY'14 FY'15 FY'16 FY'U 6 Years 
Planning, Design & Supervision 1484 70 25 42 3 

Land 

Site Improvements & Utilities 

Construction 253 253 88 151 14 

Other 50 2 48 17 29 2 
387 371[rotal 16 130 222 19 

'--' ­

19 r 
D. Description & Justification 

DESCRIPTION 

This project provides for the planning, design, and construction of 2,000 feet of 1Q..inch diameter force main downstream of the Cabin 
Branch Wastewater Pumping Station. The wastewater pumping station and force main will provide service to new development in 
stage 3 of the aarksburg planning area, west of 1-270. 

"} Service Area Seneca Creek Drainage Basin Capacity 0.9 MGD Population 1,550 
0' JUSTIFICATION 

Plans & Studies 
Clarksburg Master Plan and Hyattstown Special Study Area (1994); Montgomery County Council Resolution Number 14-772; Water 
and Sewer Plan Service Area Map Amendments for the Clarksburg Master Ptan Area (Adopted February 13,2(01); Clarksburg Stages 
3 and 4 Area Facility Plan, Rodgers ConsLiting (December 2004). 
Specific Data 

The Cabin Branch neighborhood includes Clarksburg Triangle and other Stage 3 properties west of 1-270 and east of Clarksburg Road. 
i Cost Change 

Costs wern increased for inflation. 
ISTATUS Planning 

OTHER 
The project scope has remained the same. The expenditures and schedule projections shown in Blodt B are planning level estimates 
and may change depending on pipe size decisions, site-specific conditions, and design constraints. Estimated completion date is 
developer dependent No WSSC rate supported debt will be used for this project Land costs are included in WSSC Project 5-201.00. 

COORDINATION 

Maryland-National Capital Park & Planning Commission, Montgomery County Department of Environmental Protection, Maryland 
Department of the Environment (Non-TIdal Wetlands Pemlit), Maryland Department of Natural Resources, U.S. Fish and Wildlife 
Service and WSSC Projects S-84 .46, Clarksburg Triangle Outfall Sewer, Part 1, S-84.47, Clarksburg T nangle Outfall Sewer, Part 2 and 
S-84.60, Cabin Branch Wastewater Pumping Station . 

.t!QI5. This project supports 100% Growth. 

FYoflmpadE. Annual Operating Budget Impact (OOO's) 

Program Costs Staff 
0tI1er 

Facility Costs Maintenance. 33 15 

Debt Servlce " ..... .. 
Total Costs ....................................... . 3J 15 

Impact on Water or Sewer Rate........... . 

F. Approval and Expenditure Data (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Request, Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 r 130 I 
Supplemental Approval Request 
Current FY (11) 

G. Status Information 


Land Status: Right-of-Way may be required 

0/0 Project Completion: P-85% 

Est. Completion Date: Development Dependent 


H.Map Map Reference Code: 

8 

/ ... 

[ 230~W13] 
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lAo Identification and Coding Information 2. Date October 1, 2010 
1. Project Number /Agency Number /Update Code 

113800 IW-46.24 IChange I Revised: 

3. Project Name: Clarksburg Area Stage 3 Water Main, Part 4 

~. Program Sanitation 6. Planning Area: Clarf<sburg 8. Vidnity PA 13 

B, 

Cost Elements 

Planning, DeSign & Supervision 

land 

Site Improvements & Utilities 

Construction 

Other 

[rotaI 

~C, rSOC 

Des,riptlo" & J""'fl'ot'o" 
Q~S£RIPTION 

(8) 

ToIa! 

(9) 
Thru 


FY'10 


.. 

358 68 

1,401 

254 

2,013 68 

2,013 1 001 

Expenditure Schedule (OOO's) 

(13) 
Year 2 
FY'13 

7. Pre PDF Pg.No.: 8. Req. Adeq. Pub. Fac. 

I I I 
5.Agency: WSSC 

(14) (15) (18)(16) (17) 
Year 3 Year 4 BeyondYear 5 YearS 
FY'14 FY'15 6 YearsFY'16 FY'17 

15 2 

142 66 

24 10 

181 78 
'-~ =--­

Funding Schedule (OOO's) 

541 1,404 1 1,145 1 
1 

181 ! 78 1 I-i 

Design and construction of this project will be perfomled in two parts: 4,000 feet of 24-inch diameter water main along Brink Road and 
Route 3!.!5 and 1,500 feet of 24·inch diameter water main along West Old Baltimore Road; and 2,400 feet of 24-inch diameter water 
main along West Old Baltimore Road. 

....J Service Area Brink Pressure Zone HG760 

JUSTIFICATION 

Plans & Studies 
General Plan and M-NCP8.PC Round 6 growth forecasts. 

Specific Data 

This water main is planned to serve the area designated as ·Stage 3" in the Clarksburg Master Plan and Hyattstown Special Study 
Area, approved and adopted in June 1994. 


Cost Change 


Costs were increased for inflation. 


ST8TUS Final Design (WSSC Contract Nos. Bl3326B02, Bl3326C02). 

2!!:!5R 
The project scope has remained the same. Expenditure and schedule projections shown above are planning level estimates only and 
may change depending on site-spedfic conditions and design constraints. Due to current economic conditions and resulting 
development schedule delays, completion of this project will now be phased. land costs are induded in WSSC Project W-200.00. 

CQORDINATION 

Montgomery County Government, Maryland-National Capital Park & Planning Commission and WSSC Projects W-46.14, Clarksburg 
Area Stage 3 Water Main, Parts 1,2 & 3 and W-46.15, Clarf<sburg Elevated Water Storage Facility. 

NOTE This project supports 100% Growth. 

FYoflmpaclE. Annual Operating Budget Impact (OOO's) 

Program Costs Sial! 

OIlIer 


Fadlity Costs Malntenaru:e 131 15 


Debt Service ._................ . 

Total Costs .................................... . 131 15 


Impact on Water or Sewer Rate ........... . 


iF. Approval and Expenditure Data (OOO's) I 
Date First in Capital Program 

. Date First Approved 

jlnitial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Request, last FY 

I FY 1111 

r FY 971 

1,954 1 

[ 1,954 ! 
l 

I 2,013J 

I 1,4551 

(10) 
Estimate 
FY'11 

150 

320 

71 

541 

(11) 
Tolal 

SYears 
140 

1,081 

183 

1,404 

(12) 
Year 1 
FY'12 

123 

873 

149 

1,146 Total Expenditures 8. Encumbrances [ 

Approval Request FY 12 r 1,145 • 

Supplemental Approval Request ICurrent FY (11)

IG. st.tus 'n"'"""Oo" 
Land Status: 
% Project Completion: 
Est Completion Date: 

Right-of-Way may be reqUired 
0-60% 
April 2014 

H. Map Map Reference Code: 
~~""""-'I If 

I ; I ' E.ihlilfr !yJl~1"\ ]ft), "4~:::~"IJr<icll)l;~'\1 
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141 

fA. Identification and Coding Information 2. Date: October 1, 2010 
1. Project Number [Agency Number [Update Code I .I RevIsed:973818 	 IW-4614 IChange 

3. PrOJect Name Clarksburg Area Stage 3 Water Matn, Parts 1, 2 & 3 

i4 Program: Sanitation 6. Planning Area: 

B. 

Cost Elements 

!Planning, DeSign & Supervision 

Land 

Site Improvements & Utilities 

Construction 

Other 

Irotal 

C. 

Contribution/Other 

D. Description & Justification 

D~SCBIPTION 

(8) (9) 
Thru 

Tolal FY'10 

Clarksburg & Vicinity PA 13 

Expenditure Schedule (000'5) 

(10) (11) (12) (13) 
Estimate Tolal Year 1 Year 2 

FY'11 6 Years FY'12 FY'13 
141 91598 343 114 23 

2,632 790 1,842 1,658 184 

463 170 293 262 31 

3,693 141 1,303 2,249 2,011 238 

7. Pre PDF PgNo: 8. Req. Adeq. Pub. Fac. 

I I 	 J 
5.Agency: WSSC 

(14) (15) (18)(16) (17) 
Year 3 Year 4 Year 5 Year 6 &¥md 
FY'14 FY'Hi FY'16 6 Years FY'17 

Design and construction of this project will be perfonned in three parts: 7,000 feet of 24-inch diameter water main to the proposed 
Clarksburg Elevated Water Storage Fadlily (Project W-46.15); 2,700 feet of Hi--inch and 24-inch diameter water main along Clarksburg 
Road and various streets; and 3,600 feet of Hi--inch water main along the southbound 1-270 ramp to Clarksburg Road (Md. Rte 121). !~ Service Area Brink Pressure Zone HG760 

JUSTIFICATION 

Plans & Studies 
General Plan and M--NCP&PC Round 6 growth forecasts. 

Specific Data 

This water main is planned to serve the area dasignated as ·Stage 3" in the Clarksburg Master Plan and Hyattstown Special Study 
Area, apprO\led and adopted June 1994. 


Cost Change 


Cost were increased for inflation. 


STATUS Final Design (WSSC Contract Nos. DA3326002 , DA3326F02 , DA3326H02). 

OTHER 
The project scope has remained the same. Expenditure and schedule projections shown in Block B are planning level estimates only 
and may change dapending on site-specific conditions and design constraints. The estimated completion schedule is daveloper 
dependent. No WSSC rate supported debt win be used for this project land costs are included in WSSC Project W-2OO.00. 

COORQINAT1ON 

Montfjomery County Government, Maryland--National Capital Park &Planning Commission and WSSC Projects S-84.47, Clarksburg 
Triangle Outfall Sewer, Part 2 and W-46.24, Clarksburg Area Stage 3 Water Main, Part 4. 

[5. This project supports 100% Growth. 

I 
L 

1-4 

E. Annual Operating Budget Impact (OOO's) 

Program Costs 	 Stall 

0IIler 


334 

I~:.:.il.::::~......... ;t;;~........ 
 334 

~~pact on Water or Sewer Rate 

FYoflmpad 

"I 

G. Status Information 

land Status: Right-Of--Way may be required 
% Project Completion: 0--500/" 
Est Completion Date: Developer Dependent 

H.Map Map Reference Code: 

I.. 

F. Approval and Expenditure Data (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Request, Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 

Supplemental Approval Request 
Current FY (11 ) 

2,011 , 

http:W-2OO.00


A. Identification and Coding Information 2. Date: October 1, 2010 7. Pre PDF PgNo. 8.. ReQ. Adeq PUb. Fac. 

1. Project NumberlAgency Number IUpdate Code I . d J I 
973819 1W-46.15 IChange I Revise: 

3. Project Name: Clarksburg Elevated Water Storage Facifity 5.Agency: WSSC 
~. Program Sanitation 6. Planning Area: Clarksburg & Vicinity P A 13 

B. Expenditure Schedule (OOO's) 

(Il) (9) (10) (11) (12) (13) (14) (15) (16) (1J) (ill) 
Thru Estimate Total Year 1 Year 2 Year 3 Year 4 Year 5 YearS Beyond 

Cost Elements Total FY'10 FY'11 6 Years FY'12 FY'13 FY'14 FY'15 FY'16 FY'l1 6 Years 
Planning, Design & Supervision 671 142 529 16 196 147 170 

Land 

Site Improvements & Utilities 

Construction 2,994 2,994 832 2,162 

Other 528 528 2 29 147 350 

Total 4,193 142 4,051 18 225 1.126 2,682 

1£: Funding Schedule (OOO's)~ -1 
50(: 4,193 [ 1~2L=_-=r~,~1[ 181'325]" 1,126 1 2,682Ilr=' 
D. Description & Justification 

DESCRIPTION 

This project provides for the community outreach, site selection, planning, design, and construction for a future 0.75 million gallon (MG) 
elevated storage facility in the HG760 water pressure zone. 

Service Area Brink Pressure Zone HG760 Capacity 0.75 MG 

JUSTIFICATION 

FY of ImpactE. Annual Operating Budget Impact (OOO's) 

I Program Costs stall 
OIlIer 

Facility Costs Maintenance 40 15 

DellI SeNlce ....... , ............ .. 
Total Costs ................................ . 40 15 

Impact on Water or Sewer Rate. 

F. Approval and Expenditure Data (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Request, Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 C::'::m 

Supplemental Approval Request I 
Current FY (11) 

G. Status Information 

Land Status: Sit~ selected 
% Project Completion: 0-0% 
Est Completion Dale: June 2015 

e Plans & Studies 

Montgomery County High Zone Supply Facility Plan, WSSC; M·NCPP&PC Round 6.2 growth forecasts; Western Clarksburg Facility 
Plan, Rogers Associates (December 2004); Water Storage Volume Criteria Report (November 2005). 


SpecifiC Data 


This project is needed in anticipation of rapid growth in the 760 pressure zone. Reevaluation oftms project with Round 6.2 growth 
forecasts now .ndirntes a storage deficit for this zone and a need to initiate this project. The facility plan dated December 2004 has 
identified the preferred location for the water sto18ge facility. As noted in the facility plan, public meetings were held to obtain 
comments conceming the location. 

Cost Change 

Costs were increased for inflation. 

STATUS Preliminary Design (WSSC Contract Nos. BE1442A95 , 0A3326A02). 

IOTHER 
The project scope has remained the same. Expenditure and schedule projections shown above are planning level estimates only. The 
resulting decision of the Montgomery County Planning Board Mandatory Referral is for WSSC to hold a design charette to address the 
aesthetic and landscaping concerns and submit details of the final landscaping surrounding the facility before going into final design. 
Land costs are included in WSSC Project W ·200.00. 

COORDINATION 

Montgomery County Government and Maryland-National Capital Park & Planning Commission (Mandatory Referral Hearing was held 
on April 3, 2008). 

iNOTE This project supports 100% Growth. 

H.Map Map Reference Code: 
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A. Identification and Coding Information 

1. Project Number jAgency Number IUpdate Code 

023811 [5.8447 IChange : 

3. Project Name Clarksburg Triangle Outfall Sewer, Part 2 

4. Program: Sanitation 

B. 

Cost Elements 

Planning, Desrgn & Supervision 

land 

Site Improvements & Utilities 

Construction 

Other 

Total 

C. 
IC~utJOnlOlher 

D. Description & Justification 

D~SCRIPTION 

This project provides for the planning, design, and construction of approximately 1,550 feet of 24-inch, 2,800 feet of 21-indl, 3,000 feet 
of 18-inch, and 500 feet of 15-indl diameter outfall sewer along a tributary west of and parallel to U.S. Interstate 270, north of West Old 
Baltimore Road. This sewer is projected to serve new development in Stage 3 of the Clattsburg planning area west of 1-270 and 
potentially serve Clal1<sburg Development Stage 4 as specified in the 1994 CIaf1(sburg Master Plan. 

Service Area Seneca Creek Drainage Basin Capacity 9.0 MGO Population 16,500 
,r-"": J!,!STIFICATIONo 

Plans & Studies 

Clarksburg Master Plan and Hyattstown Spadal Study Area (1994); Montgomery County COUllcil Resolution Number 14-772; Water 
and Sewer Plan Service Area Map Amendments for the Claf1(sburg Master Plan Area (Adopted February 13,2001); Claf1(sburg Stages 
3 and 4 Area Facility Plan, Rodgers Consulting (December 2004). 

Specific Data 

The Cabin Branch neighborhood includes Clarksburg Triangle and other Stage 3 properties west of 1-270 and east of Claf1(sburg Road. 

Cost Change 

Costs were increased for inflation and a minor increase in the total pipe length. 

STATUS Preliminary Design (WSSC Contract No_ OA3326002, ). 

OTHER 
The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates 
and may change depending on pipa size dedsions, site-specific conditions, and design constraints. Estimated completion date is 
developer dependent. No WSSC rate supported debt will be used for this project 

COORDINATION 

Maryland·National Capital Park & Planning CommisSion, Montgomery County Department of Environmental Protection, Maryland 
Department of the Environment (Non-Tidal Wetlands Permit), Maryland Department of Natural Resources, U.S. Fistl and Wildlife 
Service and WSSC Projects S-84.46, Darksburg Triangle Outfall Sewer, Part 1 and W-46.14, Clarksburg Area Stage 3 Water Main, 
Parts 1, 2 & 3. 

NOTE This project supports 100% Growth. 

6. Planning Area: 

Expenditure Schedule (ooO's) 
(8) (9) (10) (11) (12) 

TIlru Estimate Tolal Year 1 
Tolal FY'10 FY'll 6 Years FY'12 

400 

1,629 

295 

2,324 

2,324 

65 254 81 64 

485 1,144 1,026 

111 184 164 

65 850 1,2541,409 

65~S~~::~~l 

7. Pre PDF Pg.No. 8. Req. Adeq. poo. Fac.2. Date October 1, 2010 

I I
Revised: 

5.Agency: WSSC 
Clarksburg & Vicinity P.A. 13 

(13) (14) (15) (16) (17) (lS) 
Year 2 Year 3 Year 4 Year 5 Year 6 Beyond 
FY'13 FY'14 FY'15 FY'16 FY'17 6 Years 

17 

118 

20 

155 

155 

E. Annual Operating Budget Impact (OOO's) 
StaffProgram Costs 
Oltler 

130 

Oebt Se!1/,re 
Facility Costs Maintenance 

Total COSts...... _........ . 
 130 

Impact on Water or Sewer Rate ..... _...... 

F. Approval and Expenditure Oata (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Estimate last FY 

Present Cost Estimate 

Approved Request, last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 C 
Supplemental Approval Request 
Current FY (11) 

G. Status Information 

land Status. Right-of-Way may be required 

% Project Completion: D-60% 
Est Completion Date: Developer Dependent 

H.Map Map Reference Code: 
W( 

FYoflrnpad 

14 

14 

1,254, 

2-14 




A. Identification and Coding Information 2. Date: October 1, 2010 7. Pre PDF Pg.No.: 8. Req. Adeq PUb. Fac. 
1. Project NumberlAgency Number IUpdate Code ! Revised: [ ­
fr13802 ]W46.18 IChange 

3. Project Name: Newcut Road Water Main, Part 2 5.Agency: 

r4. Program· Sanitation 6. Planning Area: Clarksburg &Vicinity PA 13 

B. Expenditure Schedule {OOO's) 
(8) 

Cost Elements Total 
Planning, DeSign & Supervision 98 

Land 

Site Improvements & Utilities 

Construction 773 

Other 103 

Total 974 
L ... 

(9) (l0) (11) 
."(12) .'(13). 

(14) 
Thru Estimate Total Year 1 Year 2 Year 3 

FY'lQ FY'11 SYears FY'12 FY't3 FY'14 

77 11 10 5 5 

115 100 558 206 352 

17 86 32 54 

192 128 554 243 411 

I 

WSSC 

(15) (1S) (17) 
Year 4 Year 5 YearS 
FY'15 FY'16 FY'l1 

(18) 
Beyond 
6 Years 

I 

re. de (OOO's) 
ICol1tnbutJOrllOther 9741 192[1281 6541 243 1 4111 

D. Description & Justification 
DESCRIPTION 

This project provides for the planning, design, and construction of 5,700 feet of 16-loch diameter water main along Newcut Road 
between RotJte 355 and SkytaJt Road. 

Service Area Cedar Heights Pressure Zone HG835 
JUSTIFICATION 

Plans & Studies 
Clarksburg Master Plan, Stage 3; M-NCP&PC Round 5 population prOjections; General Plan. 
Specific Data 


This main is proposed to serve areas designated as 'Stage 3" in the CIaJtsburg Master Plan &Hyaltstown Special Study Area, 

approved and adopted in June 1994. 

Cost Change 

Cost increase is due to splitting work under multiple contracts, updated SDC agreements and the delay in the start of construction . 


.§.!.8!!!2 Under Construction (WSSC Contract Nos. DA3263Q02 , DA4321Z06 • DA4446A06). 

,OTHER 
The project scope has remained the same. Expenditures and schedule projections shown in Block B reIlect information provided by 
the developer. Design and construction \Mil be performed by the developer under a System Extension Permit The estimated 
conlpietion schedule is developer dependent No WSSC rate supported debt \Mil be used for this project. 

COORDINATION 

Montgomery County Department of Public Works and Transportation, Montgomery County Government and Maryland-Nationaf Capital 
Park & Planning Commission . 

.!iQI.& This project supports 100% Growth, 

FYotlmpactE. Annual Operating Budget Impact (OOO's) 
Slat! 
other 

Facility Costs 	 Maintenance 95 14 

Debt Selvice 
Total Costs ............. , ............... .. 95 14 


Impact on Water or Sewer Rate....... 


Program Costs 

IF. ~pro~al and Expenditure Data 

! Date First in Capital Program 

Date FIrSt Approved 

Initial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Request, Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 	 243. 

Supplemental Approval Request 
Current FY (11) 

G. Status Information 

Land Status: No land or RIW required 
% Project Completion: C-10% 
Est. Completion Date: Developer Dependent 

H.Map Map Reference Code: 
---.----m---~~)J'; 
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A. Identification and Coding Information 2. Date: October 1 , 2010 
1. Project Number IAgency Number IUpdate Code I Revised:083803 15-8465 IChange 

3. Project Name: Tapestry Wastewater Pumping Station 

rf. Program: Sanitation 6. Planning Area: ClarKsburg &Vidnity PA 

FYoflmpaclE. Annual Operating Budget Impact (OOO's)7. Pre PDF Pg.No.: 8. Req. Adeq. Pub. Fac. 

I I 

5.Agency: WSSC 
13 

(13) (14) (15) (IS) (17) (18) 
Year 2 Year 3 Year 4 Year 5 Year 6 Beyond 
FY'13 FY'14 FY'15 FY'16 FY'17 SYears 

34 

108 

21 

163 

163 
1 I"~_l~l--_ 

StallProgram Costs 
OIlIer 

Fadlity Costs Maintenance ... , ..... 

DelJtServrce 
Total Costs ...................... . 

Impact on Water or Sewer Rate ....... . 

F. Approval and Expenditure Oata (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Reques~ Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 C::-7¥I 
Supplemental Approval Request 
Current FY (11) 

G. Status Information 

Land Status: Not applicable 
% Project Completion: P-100% 
Est. Completion Date: Developer Dependent 

B. 

Cost Elements 

Planning, Design &SuperviSion 

Land 

Site Improvements &Utilities 

COllstruction 

Other 

Total 
,::=. 

C. 
Contribution/Other 

@ 


(8) 

Total 

109 

434 

82 

625 

625 

Expenditure Schedule (OOO's) 
(9) 

Thru 
FY'10 

7 

7 

(10) 
Estimate 
FY'11 

34 

217 

40 

291 

(11) 
Total 


6 Years 


68 

217 

42 

327 

(12) 
Year 1 
FY'12 

34 

109 

21 

164 

Funding Schedule (OOO's) 

291 327 164
1 i I 1 1 1 

D. Description & Justification 

DliiSCBIPTION 

This project provides for the planning, design, and construction of a 0.34 MGD wastewater pumping station to serve the Tapestry 
Subdivision. 

Service Area Seneca Creek Drainage Basin Capacity 0.34 MGD Population 590 

JUSTIFICATION 

Plans & Studies 

Tapesby Subdivision Hydraulic Planning Analysis (March 2006). 

Cost Change 

Costs were increased for intlanon. 

The project scope has remained the same. The expenditures and schedule projeclions shown in Block B are planning level estimates 
and may change depending on site-specific conditions and design constraints. Estimated completion date is developer dependent. No 
WSSC rate supported debt win be used for this project. 

COORDINATION 

Montgomery County Govemment, Local Community Civic Associations and WSSC Project S-84.66, Tapestry WWPS Force Main. 

NOTE This project supports 100% Growth. 

2-17 
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A. Identification and Coding Information 2. Date: October 1, 2010 7. Pre PDF Pg.ND.. 8. Req. Adeq. Pub. Fac. 

1. Project Number jAgency Number IUpdate Code 
: Revised: I I 

083804 1S-84.66 IChange 

3. Project Name Tapestry WWPS Force Main 5.Agency: WSSC 
~. Program Sanitation 6. Planning Area: Clafksburg & Vicinity P.A. 13 

B. Expenditure Schedule (OOO's) 
(8) (9) (10) (11) (12) (13) (14) r (15) (16) (17) (18) 

Thru Estimate Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Beyond 
Cost Elements Total FY'10 FY'l1 6 Years FY'12 FY'13 FY'14 FY'15 FY'16 FY'17 6 Years 

Planning, Design & Supervision 21 8 5 8 5 3 

Land 

Site Improvements & Utilities 

ConstructlOll 85 34 51 35 16 

Other 16 6 10 8 4 

Total 122 8 45 69 46 23 

C. Funding Schedule (OOO's) 
Contribution/Other 122 8L45 L~9146 [23[ I I I I 

I 

D. Description & Justification 

DESCRIPTION 


This project provides for the planning, design, and construction of 2,150 feet of 4-inch diameter force main to serve the Tapestry 
SubdivisIon. 

Service Area Seneca Creek Drainage Basin Population 590 

® J!.UlIiFICA TlOH 
Plans & Studies 
Tapestry Subdivision Hydraulic Planning Analysis (March 2(06). 

Cost Change 
Costs were increased for intlation. 

STATUS Planning 

.QI!:!5.R 
The project scope has remained the same. The expenditures and schedule projections shown in Block B are planning level estimates 
and may change depending on site-specific conditions and design conslraints. Estimated completion date is developer dependent No 
W5SC rate supported debt will be used for this project. 

COORDINATION 

Montgomery County Government, Local Convnuni!y Civic Associations and WSSC Project 5-84.65, Tapestry Wastewater Pumping 
Station. 

This project supports 100% Growth. r 

E. Annual Operating Budget Impact (OOO's) 
SI.1IProgram Costs 

Facility Costs 
0IIler 

Maintenance 
Debt SeIVice .... . 

Total Costs .................................. . 

Impact on Water or Sewer Rate .... . 

F. Approval and Expenditure Data (OOO's) 

Date First in Capital Program 

Date First Approved 

Initial Cost Estimate 

Cost Estimate Last FY 

Present Cost Estimate 

Approved Request, Last FY 

Total Expenditures & Encumbrances 

Approval Request FY 12 

Supplemental Approval Request 
Current FY (11) 

G. status Information 

Land Status: 
0/0 Project Completion: 

Not applicable 
P-looo/. 

16 

16 

Est. Completion Date: Developer Dependent 

IH.MBP Map Reference Code: 

FYoflmpact 

14 

14 
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Maryland Transit Administration -- Line 42 DEVELOPMENT AND EVALUATION PROGRAM 

PROJECT: Corridor Cities Transitway (CCT) 

DESCRIPTION: Transit portion of a multi-modal corridor study to consider transit and highway 
improvements in the 1-270/US 15 corridor in Montgomery and Frederick Counties from Shady Grove 
Metro Station to 1-70. The Corridor Cities Transitway (CCT) would be either a light rail transit (LRT) or 
bus rapid transit (BRT) line along a 14-mile corridor from Rockville through Quince Orchard, 
Gaithersburg and Germantown to Clarksburg. Another option under study is "premium bus" service 
along proposed 1-270 High Occupancy Vehicle (HOV)/managed lanes. 

JUSTIFICATION: The purpose and need for the project is to relieve congestion and improve safety 
due to existing and projected growth within the 1-270/US 15 Corridor. The CCT would also enhance 
mobility by serving existing and future transit-oriented land uses in the corridor. 

SMART GROWTH STATUS: 0 Project Not Location Specific or Not Subject to PFA Law §Project Inside PFA Grandfathered 

~ Project Outside PFA Exception Will Be Required 

PFA Status Yet to Be Determined Exception Granted 

ASSOCIATED IMPROVEMENTS: 
SHA - 1-70/1-270 Interchange 
SHA - 1-70, MD 85 Extended and MD 355 Relocated 
SHA - MD 80 and MD 355 Relocated 
SHA -1-70, Mt. Phillip Road to MD 144 

STATUS: Selection of locally preferred alternative and 
preliminary engineering to begin during current fiscal year. 

® 


PQIENTIAL FUNDING SOURCE: 

PHASE 

Planning 

Engineering 

Right-of-way 

Construction 

Total 

Federal-Aid 

TOTAL 
ESTIMATED 

COST 
($000) 

18,184 

25,000 

0 

0 

43,184 

1g, 187 

EXPEND 
THRU 
2010 

6,819 

0 

0 

0 

6,819 

1,505 

CURRENT 
YEAR 
2011 

4,000 

0 

0 

0 

4,000 

1,500 

SIGNIFICANT CHANGE FROM FY 2010 ·15 CTP: Total 
~ SPECIAL ~ FEDERAL DGENERAL DOTHER Estimated Cost decreased $5.0 million to reflect deletion of the 

Balance to Complete funding. 

BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE 
YEAR FOR PLANNING PURPOSES ONLY YEAR TO 
2012 .... 2013 .... .... 2014 .... .... 2015 .... .... 2016 .... TOTAL COMPLETE 

7,365 0 0 0 0 11,365 0 

5,000 10,000 10,000 0 0 25,000 0 

0 0 0 0 0 0 0 

0 0 0 0 0 0 0 

12,365 10,000 10,000 0 0 36,365 0 

6,182 5,000 5,000 0 0 17,682 0 

Funding is contingent upon successful entry into the New Starts program. 
1108 
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Clarksburg Fire Station -- No, 450300 
Category Public Safety Date Last Modified April 07, 2011 
Subcategory Fire/Rescue Service Required Adequate Public Facility No 
Administering Agency General Service. Relocation Impact None. 
Planning Area Clarksburg Status Preliminary Design Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY10 

Rem. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

Beyond 
6 Years 

Planning. Design, and Supervision 1.945 119 0 1,826 0 580 539 707 0 0 0 
Land 2.001 442 0 1,559 1,559 0 0 0 0 0 0 
Site Improvements and Utilities 1 1 0 0 0 0 0 0 0 0 0 
Construction 0 0 0 0 0 0 0 0 0 0 0 
Other 5 5 0 0 0 0 0 0 0 0 0 
Total 3,952 567 0 3,385 1,559 580 539 707 0 0 0 

FUNDING SCHEDULE ($0001 
G.O. Bonds 3.952 567 0 3,385 1,5591 580 539 707 0 0 0 

I Total I 3952 567 0 3385 15591 5801 539 7071 0 0 01 

DESCRIPTION 
This project provides for a new Fire and Rescue Station In the Clarksburg area and the purchase of associated apparatus. Also, the project will provide a 
connection to the Washington Suburban Sanitary Commission (WSSC) sanitary sewer system for the fire station and for properties along MD 355 within the 
Clarksburg Historic District. The new facility will be located at 23420 Frederick Road, Clarksburg. The new station will be constructed in accordance with 
square footage speCifications of the prototype Program of Requirements (POR) for a Class I Fire Station. A Class I Fire Station is approximately 22.600 gross 
square feet and Includes apparatus bays, dormitory and support space, personnel living quarters, administrative offices, and a meetingltraining room. This 
station will include offices for a Battalion Chief. a Police satellite facility, additional space for the Upcounty Regional Services Center and personal protective 
equipment storage totaling 2.589 square feet. On-site parking will be provided. Fire/Rescue apparatus to be purchased for this station includes an aerial truck, 
a tanker and a brush truck. 
ESTIMATED SCHEDULE . . 
Due to the swift property acquisition, the design phase will commence during FY11 and it is estimated to last eighteen months. 

JUSTIFICATION 
A new station is necessary in this area due to the present and proJected population density for the Clarksburg area. Clarksburg is expected to increase from a 
few thousand residents to more than 25,000. The Clarksburg Town Center Is envisioned to include a mix of housing, commercial, retail, recreation and civic 
uses with the Clarksburg Historic District as the focal point. Residential areas include the Newcut Road neighborthood, the Cabin Branch neighborhood, the 
Ten Mile Creek area, the Ridge Road transition area, the Brink Road transition area, as well as projected residential development in the Transit Corridor District 
and the Gateway Center. 

In addition, the property for the fire station and the surrounding properties are not connected to the sanitary sewer system; with failing septic systems they do 
not meet modem wastewater disposal standards. Therefore this project also Includes the design and construction for the sanitary sewer connection for the fire 
station and 38 surrounding properties. This will help keep the Clarksburg Historic District a viable community, promote rehabilitation of existing structures. and 
to allow for limited development that is consistent with the adopted master plan. This sanitary sewer connection was based on the 2010 WSSC report 'Sewer 
Facility Plan for Historic Clarksburg." 

This project is recommended in the Fire, Rescue, Emergency Medical Services and Community Risk Reduction Master Plan approved by the County Council in 
October 2005 and the Montgomery County Fire and Rescue Service Station Location and Resource Allocation Work Group, Phase I Report, 'Need for 
Upcounty Fire-Rescue Resource Enhancements, October 14,1999. Development of this facility will help Montgomery County meet the NFPA 1710 Guidelines. 
OTHER 
The property for the fire station will require a sewer category change prior to the issuance of permits. 
FISCAL NOTE 
The project provides for the design phase. Debt service for this project will be financed with Consolidated Fire Tax District Funds. The total estimated project 
cost is $21,725.000, which includes $3.517,000 for fire apparatus. Also, WSSC will contribute an estimated $570,000 to connect the properties in the 
Clarksburg Historic District to the sanitary sewer system. 
OTHER DISCLOSURES 
- A pedestrian impact analysis will be performed during design or is in progress. 

APPROPRIATION AND COORDINATION 
EXPENDITURE DATA Montgomery County Fire and Rescue Service 

Department of PoliceDate First Appropriation FY03 
Upcounty Regional Services Center First Cost Estimate Department of General Services 3,952 
Department of Permitting Services 

Current Sec FYll 
Last FY's Cost Estimate 3,952 

Department of Technology Services 
M-NCPPCo 
State Highway Administration o 

o 

Cumulative Appropriation 3,952 

Expenditures I Encumbrances 1,681 

Unencumbered Balance 2.271 

Partial Closeout Thru FY09 o 
New Partial Closeout FYl0 o 
Total Partial Closeout o 

County Council 



Frederick Road Bike Path •• No. 501118 
Category Transportation Date Last Modified March 30. 2010 
Subcategory Pedestrian Facilities/Bikeways Required Adequate Public Facility No 
Administering Agency Transportation Relocation Impact None. 
Planning Area Germantown Status Final Design Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY09 

Est. 
FY10 

Total 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 

seyond 
6 Years 

. Planning, Design, and Supervision 702 0 0 702 350 352 0 0 0 0 0 
Land 0 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0 0 0 
Construction 0 0 0 0 0 0 0 0 0 
Other 0 0 H 0 0 0 0 0 0 0 
Total 702 0 01 1 350 352 0 0 0 0 0 

FUNDING SCHEDULE ($000) 
G.O. Bonds 702 01 0 7021 3501 352 0 

ITotal I 7021 01 ot 7021 3501 3521 0 
0 0 0 
01 01 01 

0 
01 

DESCRIPTION 
This project provides for the design of new 6-foot wide hiker-biKer path along the west side of Frederick Road (MD 355) between Stringtown Road and Brink 
Road, a distance of approximately 2.5 miles. The prOject would replace about 0.9 miles of sidewalk segments in order to provide a continuous route serving 
two schools, two parks, and a chunch along its route. The project inclUdes streetlights and street trees. 
ESTIMATED SCHEDULE 

The design is to be com pleted in the spring of 2012. 

JUSTIFICATION 
This project would provide the first bike path connection between Clarksburg and north Germantown. 

FISCAL NOTE 
The esUmated cost of the project, including deSign, land acquisition, site improvements, utility relocation, and construction, is in the range of $2.0-$2.4 million. 
Funds for this project were Originally programmed in Public Facilities Roads No. 507310. 
OTHER DISCLOSURES 
- A pedestrian impact analysis has been completed for this project. 

APPROPRIATION AND COORDINATION MAP 
EXPENDITURE DATA Maryland State Highway Administration 

Date First Appropriation FY11 ($000\ Maryland-National Capital Park and Planning 

First Cost Estimate 
CommisSion 

Current SCODe FY11 702 

Last FY's Cost Estimate 0 

Appropriation Request FY11 702 

Appropriation Request Est. FY12 0 
Supplemental Appropriation Request 0 See Map on Next Page 
Transfer 0 

Cumulative Appropriation 0 

Expenditures I Encumbrances 0 

Unencumbered Balance 0 

Partial Closeout Thru FY06 a 
New Partial Closeout FY09 0 

Totel Partial Closeout 0 
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Clarksburg Library •• No. 710500 
Category Culture and Recreation Date Last Modified January 09, 2010 
Subcategory Ubraries Required Adequate Public Facility No 
Administering Agency General Services Relocation Impact None. 
Planning Area Clarksburg Status Planning Stage 

EXPENDITURE SCHEDULE ($000) 

Cost Element Total 
Thru 
FY09 

Est. 
FY10 

Jotal 
6 Years FY11 FY12 FY13 FY14 FY15 FY16 ~ 

Planning. Design, and Supervision 1.694 0 0 1694 0 0 0 208 353 1,133 0 
Land 0 0 0 0 0 0 0 0 0 0 0 
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0 0 0 
Construction 0 0 0 0 n 0 0 0 0 0 0 
Other 
Total 

0 
1,694 

o too o 1,694 
0 
a 

0 
0 

0 
208 

0 
353 

0 
1.133 

0 
0 

FUNDING SCHEDULE ($000) 
G.O. Bonds 1694 01 0 1,694 01 01 0 2081 3531 1.1331 0 


ITotal 1 1694 01 0 16941 01 01 01 2081 3531 11331 01 


DESCRIPTION 
This project provides for the design and construction of a 25.000 - 27,000 gross square foot library. of no more than two levels. and associated parking located 
In the Clarksburg Town Center. The option to build a new free-standing library. with 120 parking spaces. with a collection of 110.000 items (space to shelve 
75.000 items: 36.000 Adult, 4.000 Young Adult, 30.000 Children, and 5,000 Reference) to serve the population was outlined in the Clarksburg Master Plan. 
ESTIMATED SCHEDULE 

The design phase will commence late fall 2013 and is estimated to last twenty-one months. 

COST CHANGE 
Add full project design costs. 

JUSllFICATlON 
The Department's Strategic Facilities Plan (1998-2003) recognizes the need for library services for the residents of Clarksburg. The Clarksburg population Is 
expected to be 18,000 in 2010 and grow to 37.000 tly 2025. The closest library Is the Gennantown faCility that opened in 2007. The Clarksburg Master Plan 
refers several times to the desirability of a library to serve as a 'community magnet' in the Town Center. In addition to being a place for lifelong learning for the 
entire community, 'it can be the technological nerve center of the community. Perceived as a safe public placa, a library promotes SOCial interaction and 
provides public meeting space. 

A Needs Assessment for the Clarksburg Library was completed by Public Libraries in September 2001. 

OTHER 
The County Council approved programmed expenditures for design of the library pending resolution of site and scope negotiations. 

FISCAL NOTE 
Dedication of 19,000 square feet of land for a library plus an area for parking is a M-NCPPC subdivision requirement of the Town Center developer. The 
County Council approved the use of G.O. bonds for this project. This project is estimated to cost $21 to $23 million. Final construction costs will be 
determined during the design development stage. 
OTHER DISCLOSURES 

- A pedestrian impact analysis has been completed for this project. 

Firnt Cost Estimate 

Appropriation Request FY11 

Appropriation Request Est. FY12 

Supplemental Appropriation Request 

COORDINATION 

EXPENDITURE DATA 

APPROPRIATION AND 

M-NCPPC 
Department of General Services Date Firnt Appropriation FY 
Department of Technology Services 

FY11 1,694 Department of Permitting Services 
WSSC

Imate 208 
Clarksburg Town Center Development District 
Department of Public Libraries o 
Upcounty Regional Services Center o 


o 

Transfer o 


Cumulative Appropriation o 
Expenditures I Encumbrances o 
Unencumbered Balance o 

Partial Closeout Thru FYoa o 
New Partial Closeout FY09 o 
Total Partial Closeout o 

County Council 



STATE HIGHWA Y ADMINISTRATION -- Montgomery County -- Line 7 
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POTENTIAL FUNDING SOURCE: 

TOTAL 
PHASE ESTIMATED EXPEND CURRENT 

COST THRU YEAR 
($000) 2011 2012 

Planning 17,460 17,435 25 

Engineering 0 0 0 

Right·of-way 1,107 1,107 0 

Construction 0 0 0 

Total 18,567 18,542 25 

Federal-Aid 12,205 18 

STIP REFERENCE #FR1921 08/01/2011 

INTERSTATE DEVELOPMENT AND EVALUA TlON PROGRAM 

PROJECT: 1-270, Eisenhower Highway, and US 15, Frederick Freeway 

DESCRIPTION: Multi-modal corridor study to consider highway and transit improvements in the 
1-270/US 15 corridor in Montgomery and Frederick counties from Shady Grove Metro Station to north 
of Biggs Ford Road (27.90 miles). 

JUSTIFICATION: Poor levels of traffic service and safety problems are experienced throughout 
1-270 and on US 15 through the City of Frederick. Traffic conditions will continue to deteriorate due to 
rapid development along this corridor. 1-270 is a heavily traveled commuter and transportation route 
and transportation improvements are needed to relieve existing and future traffic and to support 
planned economic development. 

SMART GROWTH STATUS: D Project Not Location Specific or Not Subject to PFA Law 

Project Inside PFA ~ Grandfathered 
X Project Outside PFAX Exception Will Be Required 

PFA Status Yet To Be Determined Exception Granted ~ 
ASSOCIATED IMPROVEMENTS: 

InterCounty Connector (Une 2) 

1-270/Watkins Mill Road Extended Interchange (Une 8) 

1-70, Mt. Phillip Road to MD 144 (Frederick County - Une 5) 

US 15, Interchange at Monocacy Boulevard (Frederick County - Une 8) 


STATUS: Project Planning on hold, proceeding with transit options in corridor first. 


SIGNIFICANT CHANGE FROM FY 2011 ·16 CTP: None. 


00 SPECIAL ~ FEDERAL D GENERAL D OTHER 

PROJECT CASH FLOW 

BUDGET 
YEAR FOR PLANNING PURPOSES ONLY 
2013 .... 2014.... .. ..2015 .... . ... 2016.... ....2017 .... 

0 0 0 0 0 

0 0 0 0 0 
0 0 0 0 0 
0 0 0 0 0 

0 0 0 0 0 

0 0 0 0 0 

SIX BALANCE 
YEAR TO 
TOTAL COMPLETE 

25 0 
o 0 
o 0 
o o 

25 o 
18 o 

CLASSIFICATION: 

STATE - Principal Arterial 

FEDERAL - Interstate 

STATE SYSTEM: Primary 

DAILY TRAFFIC: (USAGE IMPACTS) 

CURRENT (2011)· 40,400 - 97,500 (US -15) 
89,125 - 235,700 (1-270) 

PROJECTED (2030) - 58,000 - 169,100 (US 
103,900 - 267,400 

The estimated cost is for the entire project in Montgomery and Frederick counties. PAGE SHA-M-7 
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Table 1 


Priority Ranking of Un built, Unprogrammed, and Uncommitted Projects 
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Rank Pro.ject #1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 T~1 MD 27: widen to 4 lanes, Snowden Farm Pkwy to Skylark Road 7 6 10 4 3 2 18 2 3 8 19 82 
- - ­

2 MD 355 Reloc: 4 lanes; Stringtown Rd to north of Town Center 8 7 7 3 _~2_14 5 2 10 16 -~ 
3 Rocky Hill MS, 12-room addition 13 1 5 14 5 13 7__--.!l _~_:L. 11 93 

L4 MD 355 & Roberts Tavern. Dr: widen to 4 lanes to Observ. Drive ­ 5 14 8 5 18 4 19 1 1 9 17 101 

5 Midcounty Highway: 4 lanes, MD 27 to Brink Road 4 15 9 2 4 19 17 4 5 20 5 __ 104 
1 

6 Greenway Village MS, 10-room addition 14 2 14 15_ -~ 14 2 12 7 13 10 109 

7 1-270: widen to 6 lanes, MD 121 to Frederick County 
--i---­

I3 4 6 8 2 12 15 24 II... _2l 2_ 
8/9 [-270: widen to 8 lanes north to MD 121 II 12 22 7 -~ 7 13 23 18 I 1 116 

8/9 Observation Drive: extend 4 lanes north to Stringtown Road 6 16 21 1 14 1 16 3 4 19 15 116 

to Little Bennett ES, 4-room addition 15 3 4 18 7 15 3 25 8 14 9 121 I 

It Clarksburg Village Center ES 16 9 17 16 8 16 9 8 9 6 12 126 . 
1-12 Corridor Cities Transitway: extend north to COMSAT 

.­
1 17 2 11 21 5 10 20 19 22 3 131 - ­

13 Cabin Branch ES 17 10 I3 17 9 20 4 9 10 11 14 134 : 

14/15 Corridor Cities Transitway: COMSAT to Town Center 2 18 3 12 22 6 11 21 20 23 4 142 r 

14/15
1---­

1-270/Newcut Road Extended grade-separated interchange 12 13 19 6 11 17 20 6 16 2 20 --~ 
16 Summerfield Crossing ES 18 11 12 22 10 _I!­ 8 10 I 1 12 13 
17 Greenway Trail: extend beyond Clarksburg Village 23 24 16 20 17 9 6 19 14 5 7 160-- ­ -- ­ - ­ - ­ - ­
18 Ovid Hazen WeIIs Park, Phases 2 & 3 21 23 18 9 15 8 5 17 23 3 23 165 

-
166 I19 Clarksburg Library 19 21 1 10 25 11 25 14 12 4 24 

20 Community Recreation/Aquatic Center at Ovid Hazen Wells Pk 25 8 11 23 --~ 21 1 15 13 18 21 168--1 
~- -

I9il21 Corridor Cities Transitway: Town Center to Frederick County 10 19 23 13 23 25 12 22 21 24 6-
208 !22 Park & Ride Lots: in 3 neighborhood shopping centers 20 5 20 25 24 23 22 \3 22 16 18 

_23/24 Black Hill Regional Park: complete buildout 24 22 15 19 20 22 24 16 24 17 8 211 

23/24 Ovid Hazen WeIIs Greenway: extend to Damascus Rec Park 22 25 24 21 16 10 23 18 15 15 22 21 
- ­ --- ­

25 Whelan Lane: widen to 4 lanes, MD 121 to Detention Center 9 20 25 24 19 24 21 7 25 25 25 224 
-



TO: Marlene Michaelson 

FROM: John Carter, Chief Area 3 
Montgomery County Planning Department 

Ron Cashion, Clarksburg Planner/Urban Designer 
Montgomery County Planning Department 

SUBJECT: Development Activity and Status of the Clarksburg Town Center 
Clarksburg Planning Area 

In response to your request, we have provided the following information on the development activity in 
the Clarksburg Planning Area. I addition, a brief description of the status of the development in the 
Clarksburg Town Center is included. An overview of Clarksburg will be available in PowerPoint for the 
County Council. 

Development Activity in Clarksburg 

The following table summarizes the development activity (March 2011) in the Clarksburg Planning Area: 

Approved Built 
(Preliminary Plans) 

Housing 9,891 5,197 
Commercial (Sq. Ft.) 3,894,791 1,253,834 

Status of the Clarksburg Town Center 

At the October 20, 2011 quarterly update with the Planning Board on the status of the Clarksburg Town 
Center, Newland Development reported that Elm Street Development represented by Mr. David 
Flanagan will be the new master developer for the project. Mr. Flanagan has indicated that there will be 
a transitional period for Newland Development to complete approximately 100 dwelling units and the 
internal roads currently bonded. Elm Street will fully assume the remaining portions of the project after 
approximately 900 residential units are permitted or built. Approximately 800 units have been 
permitted to date. Elm Street will assume the responsibility for constructing the remaining 
development. The project is approved for a total of 1,206 residential units and 194,720 square feet of 
commercial/retail space. 

Mr. Flanagan indicated that Elm Street will confer with a wide cross section of community 
representatives to assist in determining how the project moves forward. He also stated that the project 
as it moves forward will require changes. Funding of roadway improvements, the community outreach 
program, and any amendments to the approved Site Plan remain to be determined. 

Attachments: 
• Map of Approved Preliminary Plans within the Planning Area 
• Development Data with the Preliminary Plans by Analysis Area within the Planning Area 
G:carterjClarksburg Council Briefing 
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Clarksburg Planning Area 
Development Activity Since 1994 

Preliminary Plans: Approved, Built, and Pipel ine 

exhibit 2 of 3 
March 8, 2011 M NCPpe 
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Map of Approved Preliminary Plans within the Planning Area 

Clarksburg Planning Area 
Preliminary Plans: Approved. Built. and Pipeline 
exhibit 1 of 3 

March 8, 2011 
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